

CONSEIL DE L'ATLANTIQUE NORD NORTH ATLANTIC COUNCIL

N A T O U N C L A S S I F I E D

ORIGINAL: ENGLISH
24th March 1998

CORRIGENDUM to
DOCUMENT
AC/4-D/2261
(1996 Edition)

INFRASTRUCTURE COMMITTEE

THE NATO SECURITY INVESTMENT PROGRAMME

PROCEDURES FOR INTERNATIONAL COMPETITIVE BIDDING

Corrigendum to AC/4-D/2261(1996 Edition) dated
12th January 1996

1. Please add the attached Appendix to Annex III to the above document to your copy of the English version.
2. In the French version, could you please replace the Appendix to Annex III with the attached version.

This document includes: 1 Annex.

NATO,
1110 Brussels.

N A T O U N C L A S S I F I E D

c:\work\word\d2261.cor

	STEP 0 Concept Formulation Stage	STEP 1 Feasibility Stage	STEP 2 Project Definition Stage	STEP 3 Development/Production Stage
NMA's	Prepare and validate Mission Need Document and Outline NATO Staff Target Include in CP	Prepare and validate NATO Staff Target	Prepare and validate NATO Staff Requirement	Update and revalidate NATO Staff Requirement
HOST NATIONS	Provide advice and affordability estimates Prepare TACE Prepare RFBV Let study contracts if required Propose procedure	Solicit firms Issue RFBV (A-level performance specifications) Assess response to RFBV Select 2/3 firms Prepare initial TBCE on the basis of performance specs/functional baseline requirements Prepare cost estimate for PD	Prepare PD work statement Let PD contracts Assess PD outcome Recommend solutions Update TBCE on the basis of updated performance spec/ functional baseline requirements Prepare Cahier des Charges	Issue Cahier des Charges on basis of final TBCE whereby each contractor is bound to its own technical specifications Select contractor Negotiate contract Award contract
SENIOR RESOURCE BOARD	Screen and endorse CP			
INFRASTRUCTURE COMMITTEE	Release planning funds if required Agree on procedure	Note initial TBCE Authorise funds for PD	Screen TBCE Authorise project funds	Participation only if required for instance if choice is other than lowest compliant bidder
INDUSTRY	Carry out A.E studies if required	Respond to RFBV with brochures and work/cost plan for PD	Carry out PD studies Prepare detailed workplan Prepare B-level system and technical specifications	Formal reply to IFB Negotiate contract Accept and start work
MILITARY REQUIREMENT BASELINE	MND, ONST	NST	NSR	Updated NSR
INDUSTRIAL BASELINE	Notification of intent	A-level specifications	A-level specifications	B-level specifications